
Appendix A SUMMARY OF TRANSITION PLAN TASKS AND TIMELINES 
 

Transition 
category 

Specific tasks Timeframes Comments 

Systemic 
Changes 

Regulatory changes to Chapter 5.00 In process. 
Scheduled to 
become effective 
January, 2017 

 

 Regulatory changes to Chapter 7.00 In process. 
Scheduled to 
become effective 
January, 2017 

 

 Development of template for leases By January, 2015  

 Phasing in of lease template for 
providers 

By January, 2016  

 Locks on bedroom doors By January, 2016  

 Full Implementation of Positive 
Behavioral Supports 

In process  

 Full Implementation of Blueprint for 
Employment 

In process  

Specific 
Setting 
Changes 

Transition plan for NEV Plan completion no 
later than Sept. 
30,2015 

Plan implementation 
no later than March 
16, 2019 

 Transition plan for Cardinal Cushing Same as above  

 Transition plan for Crystal Springs Same as above  

 Transition plan for Ledges Same as above  

 Transition plan for Charles River Same as above  

 Transition Plan for Berkshire Hills 
Music Academy 

Same as above  

 Transition Plan for DDS Central STOPS Same as above  

 Transition Plan for SE STOPS Same as above  

 Transition Plan for Templeton Same as above  

 Transition Plan for Riverbrook Same as above  

 Transition Plan for Berkshire 
Meadows 

Same as above  

 Transition Plan for Archway Same as above  

 Transition Plan for Dr. Franklin 
Perkins 

Same as above  

 Transition Plan for C/W STOPS Same as above  

Oversight of 
changes 

Develop specific mechanism to 
monitor transition plans 

No later than June 
30, 2015 

 

 50% of milestones across setting 
specific transition plans are met 

June 30, 2017 If 50% of milestones 
are not met, 
determine if change 
to DDS Transition 
Plan is needed. 



 75% of milestones across setting 
specific transition plans are met 

June 30, 2018 If 75% of milestones 
are not met, 
determine if change 
to DDS Transition 
Plan is needed. 

 
 


